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PROJECT San Jacinto River Waste Pits TCRA Maintenance CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT LarryJones
DAY OF WEEK & DATE: Wednesday, December 30, 2015 REPORT NO. 002
WEATHER | Cloudy withwinds from the north TEMPERATURE L:51 H:55 degreesF
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity and hours):
7 — USA Environment Skid steer
1 - Kenneth Parker (boat) Long stick excavator
Front end loader

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: n/a Height: n/a No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF DAY'S WORK:

0645 — Anchor QEA, USEPA, USA, and EA Engineering onsite.
0700 — Health and safety meetings.

0730 t0 1130 - G. Miller, B. Yost, D. Thomas, and H. Samaha observe:
e Placement of matsnear repair area toact as a base for long stick excavator
e Delivery of 6 truck loads of Type Carmor rock, holding 10 cy each
e Transport of armor rock to north end of West Cell by skid steer and front loader
e Cutting of geotextile fabric into 35’ lengths

1130 to 1245 — H. Samaha checks on remaining stockpile of Type C armor rock at Blue Bonnet site. Excavator remains on
property and gatesare locked.

1230 to 1325 — Complete transport of armor rock to north end of West Cell.
1330 to 1700 — Place geotextile and armor rock over work area.

1700 to 1725 — Stack matsat north end of central berm for storage overnight.
1730 — Anchor QEA, USA, USEPA, and EA Engineering offsite.

Summary of Progress on this Date:

e Transported Type Carmor rock to Site
e Completed installation of geotextile and armor rock over work area

Persons On-site on this Date:

Holly Samaha (Anchor QEA)

Gary Miller (USEPA)

BrianYost, Duane Thomas (EA Engineering)
USA Environment Crew & Contractor
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Material Delivery Summary as of this Date:

Delivered Delivery Verification Preceding Total Delivered for
Material Units (units) Method Delivered Total Project
b
Type C cubic 60 Truck bed measure 0 60
yards

TESTS PERFORMED: None

PHONE LOG:

0947 — H. Samaha call with W. Mearsto discuss amount of Type C rock needed, weight tickets, and maintenance
progress.

1030 — H. Samaha call with W. Mearsto discuss load of skid steer transporting rock across West Cell.

1455 — H. Samaha call with W. Mearsto discuss maintenance progress.

1640 — H. Samaha call with W. Mearsto discuss probing technique and demobilization of equipment from Blue Bonnet
stockpile site.

SITE PHOTOS/VIDEOS TAKEN: (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
Four photographs with captions None
QA REPRESENTATIVE Holly Samaha HRS | 10.75 DATE 12/30/2015

12/30/2015-08:13

Photograph 1 — Assembling matsnear work area as a base for the long stick excavator.
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Photograph 2 — Delivering Type C rock at the base of the access ramp near the intersection of centraland southern

berms.

Photograph 3 — Placing geotextile over work area.
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Photograph 4 — Placing Type C rock on top of geotextile layerin work area.
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